
 
 

N60201.AR.000273
NS MAYPORT

5090.3a
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NAVSTA Mayport Administative Record 
Document Index Number 

DEPARTMENT OF THE NAVY 
32228-000 

19.01.00.0076 
NAVAL STATION ‘- 

MAYPOKT. FLORIDA 32228-0112 IN REPLY REFER TO: 

;:z”,:;*, 00 3 01 
f 9 OCT 1995 

Mr. Jon D. Johnston 
Office of RCRA and Federal Facilities 
Waste Management Division 
Federal Facilities Branch 
U.S. Environmental Protection Agency 
345 Courtland Street, N-E. 
Atlanta, GA 30365 

Subj: CAMP SCHEDULE REVISIONS 
NAVAL STATION MAYPORT 
HSWA PERMIT FL9 170 024 

Dear Mr. Johnston: 

260 

In accordance with our HSWA Permit FL9170024260, Naval Station 
Mayport (NAVSTA) submits the CAMP Deliverable Schedule, Revised 
October 1995. These revisions were discussed during IR Mayport 
Partnering Team meetings in August and September 1995, and consensus y dG 
was reached on the revised submittal dates and new approval dates. \i& 

h 

If you have any further questions regarding this matter, NAVSTA's m 
point of contact is Cheryl Mitchell, N4E4, at 904-270-6730 x31. $4 

Sincerely, 
n 

Act' g Staff Civil Engineer 
BY 9 irection of 
the Commanding Officer 

!Zncl: 
(1) CAMP Deliverable Schedule 

copy to: 
FDEP Tallahassee (E. Nuzie/J. Cason) 
USEPA Region IV (J. Bassett/M. Berry) 
SOUTHNAVFACENGCOM (Code 1852) 
ABB-ES Tallahassee (T. Hansen) 
COMNAVBASE Jacksonville (N3) 

bc: N4E Chron, N4E4 h:\-IR\CAMP-Rev.EPA/pl/lO-18 



Mayport CAMP 
Deliverable Schedule - Revised lO/!% 

PliKlXyl 
Secondary 

MAYF’ORT RFI 
Draft RF1 General Information Report 

Regulatory Review 
Reqouse to Regulatory Comments 

Final RF1 GIR 
Draft Corrective Mcasxres Study Workplan 

Regulatory Review 
Rtxponsc to Regulatory Comments 

Primary 

Primal-y 
Primary 

Final Corrective Mezurti Study Workplan Pl-inYlXy 
GROUP I RFJKMS 

Draft RF1 Workplan Addendum 4, Supplemental Sampling Plan 
Regulatory Review 
Reqmsc to Regulatory Comments 

Sexndary 

Final RF1 Workplan Addendum 4, Supplemental Sampling Plan 
Draft Group I RF1 Report and Risk Assessment 

Regulatory Review 
Rqouse to Regulatory Comments 

Secondary 
PlirtlXy 

Final Group I RF1 Report and Risk Asstxsment Pl-imLl~ 
Draft Group I CMS Report PliriMq 

Regulatory Review 
Rtqonsa to Regulatory Comments 

Final Group I CMS Report Pl-ilZlry 

l GROUP I RFA/SV (CONFIRMATORY SAMPLING) 
Draft RFA/SV Workplan Addendum, Group I SWMUs Secondary 

Regulatory Review 
Rcsqonse to Regulatory Comments 

Final RFAISV Workplan Addendum. Group I SWMUs 
Draft RFABV (Confirmatory Sampling) Report, Group I & II SWMUs 

Regulatory Review 
Response to Regulatory Comments 

Final RFA/SV (Confirmatory Sampling) Report, Group I & II SWMUs 
GROUP II RFIKMS 

Draft RF1 Workplan Addendum 4, Supplemental Sampling Plan 
Regulatory Review 
Rqonse to Regulatory Comments 

Final RF1 Workplau Addendum 4, Supplemental Sampling Plan 
Draft Group II Rl?I Report and Risk Assessment 

Regulatory Review 
Response to Regulatory Comments 

Final Group II RF1 Report and Risk Assessment 
Draft Group II CMS Report 

Regulatory Review 
Reqonse to Regulatory Comments 

Final Group II CMS Report 

TBD#l 

29 Nov 93 

Se4xmdary 24 Jun 94 
Saondary 7 Apr 95 

Secondary 

Stxondary 

21 Jul95 

29 Nov 93 

Secondary 
PlilXlXy 

24 Jun 94 
26 May 95 

30 Nov 95 
12 Jul 95 

15 Dee 95 

29 Nov 93 
GROUP II RFAlSV KONFIRMATORY SAMl’LINGl 

Draft RFAISV Workplan, Group II SWMUs S~rKhly 
Regulatory Review 
Reqonsc to Regulatory Comments 

Final RFAISV Workplan, Group II SWMUs 
Draft RFAhV (Confirmatory Sampling) RePort, Group I & II SWh4Us 

Regulatory Review 
Reqonse to Rebmlatory Comments 

Secondary 
S&ondary 

Final RFA/SV (Confirmatory Sampling) Report, Group I & 11 SWMUs * Secondary 

Submittal 
Date: 

26 Jan 95 

9 Jun 95 
21 Dzc 94 

10 Feb 95 

29 Nov 93 

24 Jun 94 
23 Jun 95 

29 Dee 95 
TBD#l 

24 Jun 94 
7 Apr 95 

21 Jul 95 

Approval 
Date 

26 sep 9s 

9 Mar 95 

30 Mar 94 

26 Sep 95 

30 Mar 94 

26 Sep 9s 



i -Draft RF1 Workplan Addendum 

* Regulatory R&view 

GROUP III RFWCMS 
5, Group III SWMUs 

Response to Regulatory Comments 
Final RF1 Workplan Addendum 5, Group III SWMUs 
Draft Group III RF1 Report and Risk Assessment 

Regulatory Review 

14 Nov 94 
2 Feb 96 

Response to Regulatory Comments 
Final Group III RF1 Report and Risk Assessment 
Draft Group III CMS Report 

Regulatory Review 

PrhELl-y 
Primary 

31 May 96 
12 Mar 96 

R-use to Regulatory Comments 
Group III CMS Report 

Final Group Ill CMS Reprt PhIlXy 
GROUP III RFAISV (CONFIRMATORY SAMPLING) 

Draft RFA/SV (Confirmatory Sampling) Workplan, Group III SWMUs Sexadary 
Regulatory Review 

10 Ju196 

21 May 94 

Rtqonst: to Regulatory Comments 
Final RFAKV Workplan, Group III SWMUs 
Draft RFAEV Reprt. Group El SWMUs 

Regulatory Review 
Response to Regulatory Comments 

S~ndary 
Srxondary 

14 Nov 94 
1 Feb 96 

Final RFA/SV Report, Group III SWMUs Secondary 29 May 96 
GROUP IV RFI (CONTINGENT ON RESULTS OF GROUP IV RFA) 

TBD#2 Draft RF1 Workplan Addendum 6, Group IV SWMUs 
Regulatory Review 

Secondary 

e 

Response to Regulatory Comments 
Final RF1 Workplan Addendum 6, Group IV SWMUs Secondary 
Draft Group IV RF1 Report and Risk Assessment Primary 

Rqwlatory Review 
Response to Regulatory Commeats 

Final Group IV RF1 Report and Risk Assessment Primal-y 
GROUP l-V RFAlSV (CONFIRMA TORY SAMPLING) 

Draft RFA/SV (Confirmatory Sampling) Workplan, Group IV SWhWs SW.0tldafy 
Regulatory Review 

TBD#2 
TBD#2 

TBD#Y 

18 Aug 95 

Response to Regulatory Comments 
Final RFAEV Workplan, Group IV SW?vIUs 
Draft RFA/SV RePort, Group IV SwMUs 

Regulatory Review 
Sezoadary 

3 Nov 95 
unknown* 

Rtqonse to Regulatory Comments 
Final RFA/SV Report, Group IV SWMUs Secondary 

INTERIM MEASURES SWTWS 2. 6/7. & 19 
Interim Measures Workplan submitt& 
Interim Measures Initiated 

unknown* 

Interim Mezures Complettc: 

13 May 94 
Jan 95 
Nov 95 

TBD#l = To Be Determined b& oa results of Group I RF1 
TBD#2 = To Be Determined based on results of Group IV RFA/SV 4 

Submittal Approval 
!&e m 

27 May 94 

12 Jan 95 

12 Jan 95 

26 Ju194 

-. 

Unknown* 1 Will be dependent upon CLEAN Contract status in FY96. Another contractor may bc responsible for this submittal. 
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